

# **NHRA –Tentative- Timeline (Subject to Change)**

	<b>Milestone</b>	<b>Due Date / Deadline</b>	<b>Actual</b>
▶	Release Sources Sought	<b>22 Sept 2003</b>	<b>22 September 2003</b>
▶	Release Draft Statement of Need	<b>10 Oct 2003</b>	<b>10 October 2003</b>
▶	Release Preliminary Benchmark Suite	<b>15 Oct 2003</b>	<b>15 October 2003</b>
▶	Release Draft RFI	<b>22 Oct 2003</b>	<b>22 October 2003</b>
▶	Conduct Market Research / Dialog with Vendors	<b>22 Oct to 20 Nov</b>	<b>22 Oct to 20 Nov</b>
▶	Written Response to RFI	<b>20 Nov 2003</b>	<b>20 Nov 2003</b>
	Vendor Oral Presentations – Benchmark Results Boulder Colorado Classroom GB124	<b>1 Dec to 5 Dec 2003</b>	
	Issue the RFP Announcement	<b>January 2004</b>	
	Release Final Benchmark Codes	<b>January 2004</b>	
	Release Final RFP	<b>January 2004</b>	
	Receive Vendor Proposals	<b>March 2004</b>	
	Evaluate Proposals	<b>March 2004</b>	
	Attend Live Test Demo's / Conduct Negotiations	<b>May 2004</b>	
	Receive Final Proposals	<b>June 2004</b>	
	Award Contract	<b>Aug / Sep 2004</b>	